WHEELER

CONSTRUCTION ADVISORY
Week of: Monday October 5, 2009 — Sunday October 11, 2009
Jobsite Location: 14™ Ave. S.E. and Jefferson St. S.E. (Wheeler Lot)
Project Standard Work hours: 7:00 a.m. —5:30 p.m.

Possible non-standard work hours and activities:
e Excavation and trucking activities will likely occur during the day on Saturday October 10th, weather
permitting.
 Night shift will continue at the intersection of 14"/Jefferson Monday through Friday nights; please see Major
Work Activities and Impacts below.

Project Recycling:
¢ Recycled material content as of 9/25/09: (Updates come at end of month)
o Total Material for disposal: 2,478 tons
o Total Material recycled: 1,583 tons
o Total Percentage Recycled: 64%

Major Work activities this week:

 Night shift work will continue at the intersection of 14" Ave and Jefferson St. to install utility lines. This
work is being performed at night in an effort to reduce the traffic at this very busy intersection. The
proposed work will continue throughout the week. This night work has been approved by the City of
Olympia.

o Potelco will perform work on the electrical power at two locations during the day on Thursday, October 8.
Work will be performed at the intersection of 14™ and Jefferson that will affect traffic signals at the
intersection. Also, work will be performed at the intersection of 16™ and Jefferson that will temporarily cut
power to residences east of Jefferson. These affected residences will be contacted by Potelco prior to this
work. Each section of work is estimated to take four hours each. Please see street impacts below.

e Excavation activities will continue.

e Soil improvement equipment will be on site next week.

e Haul trucks for excavation and demolition debris will enter the site off Jefferson St. onto Wheeler Ave and
exit onto 14™ Ave from Cherry St.

¢ Installation of rock base course will continue at select areas at the bottom of the excavation.

Street Closures / Impacts:

e During night shift work, Jefferson will be closed in both directions and a detour will be in place to Capitol
Way and Maple Park Dr. About mid-week, night shift work traffic detours are to be revised to close one
block of northbound traffic on Jefferson St north of 14™ Ave SE. Traffic lanes approaching the intersection
will be modified for construction work. At the end of the shift, steel plates and temporary asphalt will be
placed and normal traffic conditions will be restored by 7:00 AM. Adjacent sidewalks will be closed in the
evenings around this work activity and re-opened during the day.

e Potelco will perform electrical work at the intersections of 14™/Jefferson and at 16"/Jefferson during the
day. Potelco shall provide traffic control at each location.




e Flaggers will be posted at the site entrance at Jefferson St and exit at 14™ Ave to assist haul trucks entering
and leaving the site.
o  On-street parking on the north side of 16" Ave is to be closed between Jefferson St and Cherry St.

Deliveries:
o Deliveries will occur daily and will be routed predominantly off Jefferson St. onto Wheeler Ave.



